
Daily Removal East of Dike 2
Daily Work Day Avg.
2,596 cys
Pre-Order (Pilot Study) Period
Cubic Yards per Day
25,000
20,000
15,000
10,000
5,000
0
Dredging +/- 10%
Excavation
Daily Removal
= Weekly Avg.
Emory Dredge
Start up
Clyde Dredge
Start up
Emory Repairs
Luzon Dredge
Start up
Clyde & Luzon
Repairs
Mon, 3/23/09
Tues, 3/24/09
Wed, 3/25/09
Thur, 3/26/09
Fri, 3/27/09
Sat, 3/28/09
Sun, 3/29/09
Mon, 3/30/09
Tues, 3/31/09
Wed, 4/1/09
Thur, 4/2/09
Fri, 4/3/09
Sat, 4/4/09
Sun, 4/5/09
Mon 4/6/09
Tues, 4/7/09
Wed, 4/8/09
Thur, 4/9/09
Fri, 4/10/09
Sat, 4/11/09
Sun, 4/12/09
Mon, 4/13/09
Tues, 4/14/09
Wed, 4/15/09
Thur, 4/16/09
Fri, 4/17/09
Sat, 4/18/09
Sun, 4/19/09