
Daily Removal East of Dike 2
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Dredging +/- 10%
Excavation
Daily Removal

® = Rain Event

 = Weekly Avg.

Daily Work Day Avg.
15,547 cys

Goal: 15,000 cys/day Removal

New Dredge Contractor Period

Dredging Stopped,
Settling Pond Full

® 

Dredging 
Resumed

® 

20" Sandpiper 
Initial Startup

® 
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