
Daily Removal East of Dike 2
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Dredging +/- 10%
Excavation
Daily Removal

® = Rain Event

 = Weekly Avg.

Daily Work Day Avg.
14,288 cys

Goal: 15,000 cys/day Removal

New Dredge Contractor Period

® 

High Winds & 
High Water Flow

Christmas 
Weekend
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